STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY

Sierra Nevada Conservancy Grant Program
Safe Drinking Water, Water Quality and Supply, Flood Control,
River and Coastal Protection Act of 2006 (Proposition 84)

Applicant: ECONOMIC DEVELOPMENT CORPORATION OF MARIPOSA
COUNTY
Project Title: MARIPOSA SCHOOL FOREST PROJECT
Application Number: SNC 080193
PROJECT SCOPE

This project will assist in the development of a plan to protect key portions of a
watershed that provides drinking water to the Town of Mariposa. Project will gather
factual data about the project site in order to formulate the plan. The project will
consider potential uses for the property, including a residential subdivision, working
forest, working rangeland, and outdoor educational venue. Stakeholders and residents
of the community will be included through facilitated meetings to identify components of
the plan and provide input on the overall project.

This project will assess opportunities to provide educational activities on a portion of the
land proposed for conservation easement. This land is adjacent to Mariposa High
School, and will be targeted for educational use.

Specifically, the Economic Development Corporation of Mariposa County will:

- Utilize matching funds from the landowner to complete the project

- Conduct a survey of hydrogeology on the project site

- Conduct a survey of archaeological resources on the project site

- Conduct a survey of biological resources on the project site

- Coordinate a series of facilitated meetings for members of the community

- Coordinate with the landowner and local educators on an educational
component for the anticipated conservation easement.

- Finalize a Mariposa County Specific Plan for review and adoption by
Mariposa County relative to improvements on the property.

Upon completion of this project, it is the grantee’s intent to work with the landowner on

placing a conservation easement on the portion of the property to be protected. This
easement would be made available for various educational and community activities.

PROJECT SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE
Initiate community collaborative planning process March 2009

Conduct Hydrogeological survey March 2009 — July 2009
Conduct Archaeological Survey March 2009 — July 2009
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Conduct Biological Survey

March 2009 — July 2009

Conduct community meetings on design elements

June 2009 — August
2009

Complete and submit six-month progress report to SNC

August 2009

Complete community collaborative process

November 2009

Finalize Mariposa County Specific Plan

November 2009

FINAL PAYMENT/FINAL PAYMENT REQUEST

December 31, 2009

PROJECT COSTS
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING
Hydrogeology Survey $8,000
Biological Survey 3,750
Archaeological Survey 3,250
Plan Development 23,500
Collaborative process and design 9,000
Administrative Costs 2,500
GRAND TOTAL $50,000
PROJECT SUPPORT LETTERS

e Gerald Fischer, Landowner

e Mariposa County Unified School District

e Mariposa Public Utility District

e Yosemite Management Group LLC

PROJECT PERFORMANCE MEASURES

There are four Performance Measures common to all grants. In addition, grantees
are required to include between one and three project-specific measures.
Performance Measures listed here represent those proposed by applicants and may

be modified through further discussion with SNC staff.

e Number of Collaboratively Developed Plans and Assessments
o Percent of Pre-project and Planning Efforts Resulting in Project Implementation
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